
 

TOWN OF MANSFIELD/MANSFIELD PUBLIC SCHOOLS 

SCHOOL BUILDING COMMITTEE 

Wednesday, April 23, 2008 

Audrey P. Beck Municipal Building 

Conference Room B 

 

MINUTES 

  

Present:          Mary Feathers, Chair, Gordon Schimmel, Anne Willenborg (5:40), 

Elizabeth Paterson 

  

Absent:           Cherie Trahan, Anne Rash, Mark Boyer, Eric Ohlund  

  

Staff:               William Hammon, Jeff Smith, Jaime Russell, Fred Baruzzi, Matt Hart, 

Candace Morrell, Norma Fisher-Doiron, Jim Palmer (5:30) 

  

Guest:             Rick Lawrence, Rick Lawrence Associates, Tom DiMauro, Newfield 

Construction, Gary Bent (5:40) 

  

  

1.      Call to Order/Roll Call 

  

Ms. Paterson called the meeting to order at 5:04 p.m. 

  



  

2.      Meeting Minutes 

  

The minutes of March 12, 2008 were moved, seconded and approved unanimously.  

  

  

3.      Opportunity for the public to address the Committee 

  

No one came forward. 

  

4.      Fuss & O’Neil re:  MMS Fossil Fuel Project  

  

Update from Mr. Hart regarding the 4:00 MMS Fossil Fuel Project.  Mr. Hart reported 

that Fuss & O’Neill is focusing on the State approval process.  A Plans Approval Test is 

being completed on May 12th.   This will be final.  Mr. Smith reported that if approved it 

could go out to bid within the next couple of weeks after approval.   

  

5.      Architect’s Report 

  

Mr. Lawrence reported Newfield Construction has been concentrating on the cost 

estimates.  Mr. Lawrence presented preliminary numbers from Newfield Construction 

using “Rule of Thumb” numbers based on current projects and adding escalation. 

  

Mr. Lawrence explained the handout in detail. 

  

6.      Construction Manager Services 

  



Mr. DiMauro explained in detail how he came up with the breakdown and options for the 

numbers. 

  

7.      Other 

  

The next School Building Committee meeting will be on May 14, 2008 at 5:00 p.m.  The 

MMS Fuel Conversion Project will be on May 14, 2008 at 4:00 p.m. 

  

8.      Adjournment 

  

Mr. Hart adjourned the meeting at 5:57 p.m. 

  

Respectfully submitted, 

  

  

Linda Patenaude 

Capital Projects and Personnel Assistant 

  


